
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/10/2012

ESTIMATE SUMMARY 16:01:32

CONTID: C18627         ESTIMATE NO: 0001 PROG 2005

PCN: 18627-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 266 & 71 BRIDGES N. OF ROCK PERCENT TIME:

PROJECT NO: FBRR200-181                   

SH 266 & 71 BRIDGES N. OF ROCK

NAME OF ROAD: 266A

PROJECT COUNTIES: OTERO

CONTRACTOR:

KIEWIT INFRASTRUCTURE CO. PAY PERIOD ENDING 09/30/2012 DATE TIME STARTED 08/28/2012

7926 S. PLATTE CANYON RD DATE LET 07/31/2012 DATE WORK BEGAN

 DATE AWARDED 08/15/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/28/2012 DATE ACCEPTED

LITTLETON CO 80128     303-979-9330 DATE NOTICE TO PROCEED 08/28/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,873,853.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 4,438,253.00 NON-PARTICIPATING 756,138.60

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -18,184.16

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

21.66

FIXED COMPLETION DATE

FIXED COMPLETION DATE

15.51%

4,117,714.40

756,138.60

756,138.60

737,954.44

$

$

$

$

0.00

756,138.60

756,138.60

0.00

756,138.60

-18,184.16

0.00

737,954.44

0.00

AMOUNT DUE 737,954.44 737,954.44

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 737,954.44

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

34.0 TIME ALLOW: 1/31/2013 ??:??:??

ORIG TIME ALLOW: 1/31/2013 ??:??:??
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PCN: 18627-BID    ESTIMATE RUN 10/10/2012

PROJECT: FBRR200-181                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:01:32

CUMULATIVE
AMOUNT

CAT NO0250 Site 1 - SH 71(L-22-CO) 

0005 Clearing and Grubbing 0.000

1.400

201-00001  
 

4.000

ACRE

2,000.00000 2,800.001.400

2,800.00

0010 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

1,200.000

SY  

9.00000 0.000.000

0.00

0015 Removal of Power Pole 0.000

1.000

202-00710  
 

1.000

EACH

500.00000 500.001.000

500.00

0020 Removal of Ground Sign 0.000

0.000

202-00810  
 

3.000

EACH

150.00000 0.000.000

0.00

0025 Removal of Fence 0.000

237.000

202-01000  
 

237.000

LF  

6.00000 1,422.00237.000

1,422.00

0030 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

87.000

LF  

13.00000 0.000.000

0.00

0035 Sawing Asphalt Material (6 Inch) 0.000

0.000

202-05026  
 

66.000

LF  

10.00000 0.000.000

0.00

0040 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

701.000

CY  

35.00000 0.000.000

0.00

0045 Blading 0.000

0.000

203-01500  
 

8.000

HOUR

200.00000 0.000.000

0.00

0050 Backhoe 0.000

0.000

203-01510  
 

8.000

HOUR

250.00000 0.000.000

0.00

0055 Dozing 0.000

0.000

203-01550  
 

8.000

HOUR

250.00000 0.000.000

0.00
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PCN: 18627-BID    ESTIMATE RUN 10/10/2012

PROJECT: FBRR200-181                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:01:32

CUMULATIVE
AMOUNT

CAT NO0250 Site 1 - SH 71(L-22-CO) 

0060 Combination Loader 0.000

0.000

203-01594  
 

8.000

HOUR

225.00000 0.000.000

0.00

0065 Potholing 0.000

0.000

203-01597  
 

16.000

HOUR

100.00000 0.000.000

0.00

0070 *Erosion Log (12 Inch) 0.000

320.000

208-00002  
 

320.000

LF  

6.00000 1,920.00320.000

1,920.00

0075 *Silt Fence 0.000

2,668.000

208-00020  
 

5,140.000

LF  

1.50000 4,002.002,668.000

4,002.00

0080 *Gravel Bag 0.000

140.000

208-00034  
 

200.000

LF  

10.00000 1,400.00140.000

1,400.00

0085 *Concrete Washout Structure 0.000

1.000

208-00045  
 

3.000

EACH

900.00000 900.001.000

900.00

0090 *Vehicle Tracking Pad 0.000

5.000

208-00070  
 

10.000

EACH

800.00000 4,000.005.000

4,000.00

0095 Removal and Disposal of Sediment (Labor) 0.000

9.500

208-00103  
 

40.000

HOUR

100.00000 950.009.500

950.00

0100 Removal and Disposal of Sediment (Equipment) 0.000

3.000

208-00105  
 

40.000

HOUR

150.00000 450.003.000

450.00

0105 *Sweeping (Sediment Removal) 0.000

8.000

208-00106  
 

80.000

HOUR

150.00000 1,200.008.000

1,200.00

0110 Removal of Trash 0.000

5.000

208-00107  
 

130.000

HOUR

75.00000 375.005.000

375.00
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PCN: 18627-BID    ESTIMATE RUN 10/10/2012

PROJECT: FBRR200-181                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:01:32

CUMULATIVE
AMOUNT

CAT NO0250 Site 1 - SH 71(L-22-CO) 

0115 Erosion Control Supervisor 0.000

32.500

208-00205  
 

260.000

HOUR

30.00000 975.0032.500

975.00

0120 *Reset Delineator 0.000

0.000

210-00090  
 

12.000

EACH

20.00000 0.000.000

0.00

0125 *Reset Ground Sign 0.000

0.000

210-00810  
 

2.000

EACH

125.00000 0.000.000

0.00

0130 Reset Fence 0.000

0.000

210-01000  
 

395.000

LF  

3.00000 0.000.000

0.00

0135 Reset Gate 0.000

0.000

210-01011  
 

1.000

EACH

250.00000 0.000.000

0.00

0140 *Seeding (Native) 0.000

0.100

212-00006  
 

4.000

ACRE

600.00000 60.000.100

60.00

0145 *Soil Conditioning 0.000

0.000

212-00032  
 

4.000

ACRE

3,000.00000 0.000.000

0.00

0150 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

3.000

ACRE

1,000.00000 0.000.000

0.00

0155 *Mulch Tackifier 0.000

0.000

213-00061  
 

600.000

LB  

2.00000 0.000.000

0.00

0160 *Soil Binder 0.000

0.400

213-00100  
 

4.600

ACRE

1,000.00000 400.000.400

400.00

0165 *Soil Retention Blanket (Straw-Coconut) 0.000

372.200

216-00201  
 

4,840.000

SY  

3.00000 1,116.60372.200

1,116.60
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PCN: 18627-BID    ESTIMATE RUN 10/10/2012

PROJECT: FBRR200-181                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:01:32

CUMULATIVE
AMOUNT

CAT NO0250 Site 1 - SH 71(L-22-CO) 

0170 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

520.000

TON 

35.00000 0.000.000

0.00

0175 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

25.000

TON 

150.00000 0.000.000

0.00

0180 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

278.000

TON 

115.00000 0.000.000

0.00

0185 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

325.000

TON 

130.00000 0.000.000

0.00

0190 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

77.000

GAL 

2.50000 0.000.000

0.00

0195 Riprap (9 Inch) 0.000

0.000

506-00209  
 

8.000

CY  

75.00000 0.000.000

0.00

0200 Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

4.000

TON 

351.00000 0.000.000

0.00

0205 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

704.000

LF  

20.00000 0.000.000

0.00

0210 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

5.000

EACH

1,200.00000 0.000.000

0.00

0215 *Transition Type 3G 0.000

0.000

606-01370  
 

4.000

EACH

1,800.00000 0.000.000

0.00

0220 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

1.000

EACH

2,000.00000 0.000.000

0.00



CONTID: C18627         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 18627-BID    ESTIMATE RUN 10/10/2012

PROJECT: FBRR200-181                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:01:32

CUMULATIVE
AMOUNT

CAT NO0250 Site 1 - SH 71(L-22-CO) 

0225 End Post 0.000

0.000

607-00005  
 

9.000

EACH

200.00000 0.000.000

0.00

0230 Corner and Line Brace Post 0.000

0.000

607-00010  
 

2.000

EACH

300.00000 0.000.000

0.00

0235 Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

237.000

LF  

3.00000 0.000.000

0.00

0240 Fence (Temporary) 0.000

150.000

607-11580  
 

150.000

LF  

14.00000 2,100.00150.000

2,100.00

0245 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

85.000

LF  

12.00000 0.000.000

0.00

0250 *Delineator (Type I) 0.000

0.000

612-00001  
 

5.000

EACH

18.00000 0.000.000

0.00

0255 *Delineator (Type III) 0.000

0.000

612-00003  
 

7.000

EACH

20.00000 0.000.000

0.00

0260 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

18.000

SF  

22.00000 0.000.000

0.00

0265 *Steel Sign Support (2-Inch Round)(Post & Socket) 0.000

0.000

614-01502  
 

66.000

LF  

17.00000 0.000.000

0.00

0270 Embankment Protector Type 5 0.000

0.000

615-00050  
 

2.000

EACH

1,500.00000 0.000.000

0.00

0275 *Detour (Site 1) 0.000

0.300

621-00425  
 

1.000

L S 

850,000.00000 255,000.000.300

255,000.00
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PCN: 18627-BID    ESTIMATE RUN 10/10/2012

PROJECT: FBRR200-181                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:01:32

CUMULATIVE
AMOUNT

CAT NO0250 Site 1 - SH 71(L-22-CO) 

0280 *Construction Surveying 0.000

0.000

625-00000  
 

0.500

L S 

60,000.00000 0.000.000

0.00

0285 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

16.000

HOUR

135.00000 0.000.000

0.00

0290 *Mobilization 0.000

0.250

626-00000  
 

0.500

L S 

300,000.00000 75,000.000.250

75,000.00

0295 Public Information Services 0.000

0.200

626-01000  
 

0.500

L S 

15,000.00000 3,000.000.200

3,000.00

0300 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

20.000

GAL 

300.00000 0.000.000

0.00

0305 *Flagging 0.000

386.000

630-00000  
 

880.000

HOUR

18.00000 6,948.00386.000

6,948.00

0310 *Flashing Beacon (Solar) 0.000

1.000

630-80002  
 

2.000

EACH

550.00000 550.001.000

550.00

0315 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

6.000

EACH

41.00000 0.000.000

0.00

0320 *Construction Traffic Sign (Panel Size A) 0.000

1.000

630-80341  
 

17.000

EACH

25.00000 25.001.000

25.00

0325 *Construction Traffic Sign (Panel Size B) 0.000

11.000

630-80342  
 

40.000

EACH

30.00000 330.0011.000

330.00

0330 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

4.000

EACH

45.00000 0.000.000

0.00
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PCN: 18627-BID    ESTIMATE RUN 10/10/2012

PROJECT: FBRR200-181                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:01:32

CUMULATIVE
AMOUNT

CAT NO0250 Site 1 - SH 71(L-22-CO) 

0335 *Construction Traffic Sign (Special) 0.000

30.000

630-80344  
 

128.000

SF  

10.00000 300.0030.000

300.00

0340 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

2.000

EACH

5,000.00000 5,000.001.000

5,000.00

0345 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

1.000

EACH

500.00000 0.000.000

0.00

0350 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

16.000

EACH

85.00000 0.000.000

0.00

0355 *Traffic Cone 0.000

20.000

630-80380  
 

40.000

EACH

10.00000 200.0020.000

200.00

0360 F/A Partnering 0.000

0.000

700-70011  
 

8,000.000

F A 

1.00000 0.000.000

0.00

0365 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0370 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0375 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

3,300.000

F A 

1.00000 0.000.000

0.00

0380 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

7,000.000

F A 

1.00000 0.000.000

0.00

0385 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

2,560.000

HOUR

1.00000 0.000.000

0.00
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PCN: 18627-BID    ESTIMATE RUN 10/10/2012

PROJECT: FBRR200-181                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:01:32

CUMULATIVE
AMOUNT

CAT NO0250 Site 1 - SH 71(L-22-CO) 

0390 F/A Overun Pool 0.000

0.000

700-70034  
 

225,000.000

F A 

1.00000 0.000.000

0.00

0395 F/A Dewatering 0.000

0.000

700-70035  
 

32,000.000

F A 

1.00000 0.000.000

0.00

0400 F/A Erosion Control 0.000

0.000

700-70380  
 

25,000.000

F A 

1.00000 0.000.000

0.00

CAT 370,923.60370,923.601,687,699.50CURRENT AMT0250 $ $ $

CAT NO0251 Site 2 - SH 266 (L-22-CM)(L-22-CN) 

0405 Clearing and Grubbing 0.000

3.200

201-00001  
 

3.200

ACRE

2,000.00000 6,400.003.200

6,400.00

0410 Tree Trimming 0.000

0.000

202-00011  
 

1.000

EACH

2,000.00000 0.000.000

0.00

0415 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

1,197.000

SY  

9.00000 0.000.000

0.00

0420 Removal of Ground Sign 0.000

0.000

202-00810  
 

3.000

EACH

150.00000 0.000.000

0.00

0425 Removal of Fence 0.000

67.000

202-01000  
 

67.000

LF  

6.00000 402.0067.000

402.00

0430 Sawing Asphalt Material (6 Inch) 0.000

0.000

202-05026  
 

44.000

LF  

10.00000 0.000.000

0.00

0435 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

1,798.000

CY  

35.00000 0.000.000

0.00
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PCN: 18627-BID    ESTIMATE RUN 10/10/2012

PROJECT: FBRR200-181                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:01:32

CUMULATIVE
AMOUNT

CAT NO0251 Site 2 - SH 266 (L-22-CM)(L-22-CN) 

0440 Blading 0.000

0.000

203-01500  
 

8.000

HOUR

200.00000 0.000.000

0.00

0445 Backhoe 0.000

0.000

203-01510  
 

8.000

HOUR

250.00000 0.000.000

0.00

0450 Dozing 0.000

0.000

203-01550  
 

8.000

HOUR

250.00000 0.000.000

0.00

0455 Combination Loader 0.000

0.000

203-01594  
 

8.000

HOUR

225.00000 0.000.000

0.00

0460 Potholing 0.000

8.500

203-01597  
 

16.000

HOUR

100.00000 850.008.500

850.00

0465 *Erosion Log (12 Inch) 0.000

270.000

208-00002  
 

270.000

LF  

6.00000 1,620.00270.000

1,620.00

0470 *Silt Fence 0.000

3,480.000

208-00020  
 

4,000.000

LF  

1.50000 5,220.003,480.000

5,220.00

0475 *Gravel Bag 0.000

200.000

208-00034  
 

200.000

LF  

10.00000 2,000.00200.000

2,000.00

0480 *Concrete Washout Structure 0.000

1.000

208-00045  
 

3.000

EACH

900.00000 900.001.000

900.00

0485 *Vehicle Tracking Pad 0.000

5.000

208-00070  
 

11.000

EACH

800.00000 4,000.005.000

4,000.00

0490 Removal and Disposal of Sediment (Labor) 0.000

8.500

208-00103  
 

40.000

HOUR

100.00000 850.008.500

850.00
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PCN: 18627-BID    ESTIMATE RUN 10/10/2012

PROJECT: FBRR200-181                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:01:32

CUMULATIVE
AMOUNT

CAT NO0251 Site 2 - SH 266 (L-22-CM)(L-22-CN) 

0495 Removal and Disposal of Sediment (Equipment) 0.000

3.000

208-00105  
 

40.000

HOUR

150.00000 450.003.000

450.00

0500 *Sweeping (Sediment Removal) 0.000

3.000

208-00106  
 

40.000

HOUR

150.00000 450.003.000

450.00

0505 Removal of Trash 0.000

5.000

208-00107  
 

130.000

HOUR

75.00000 375.005.000

375.00

0510 Erosion Control Supervisor 0.000

32.500

208-00205  
 

260.000

HOUR

30.00000 975.0032.500

975.00

0515 *Reset Delineator 0.000

0.000

210-00090  
 

6.000

EACH

20.00000 0.000.000

0.00

0520 *Reset Ground Sign 0.000

0.000

210-00810  
 

2.000

EACH

125.00000 0.000.000

0.00

0525 *Reset Guardrail Type 6 0.000

0.000

210-01160  
 

164.000

LF  

16.00000 0.000.000

0.00

0530 *Reset End Anchorage 0.000

0.000

210-01200  
 

2.000

EACH

1,000.00000 0.000.000

0.00

0535 *Seeding (Native) 0.000

0.000

212-00006  
 

3.200

ACRE

600.00000 0.000.000

0.00

0540 *Soil Conditioning 0.000

0.000

212-00032  
 

3.200

ACRE

3,000.00000 0.000.000

0.00

0545 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

2.500

ACRE

1,000.00000 0.000.000

0.00



CONTID: C18627         COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 18627-BID    ESTIMATE RUN 10/10/2012

PROJECT: FBRR200-181                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:01:32

CUMULATIVE
AMOUNT

CAT NO0251 Site 2 - SH 266 (L-22-CM)(L-22-CN) 

0550 *Mulch Tackifier 0.000

0.000

213-00061  
 

500.000

LB  

2.00000 0.000.000

0.00

0555 *Soil Binder 0.000

0.500

213-00100  
 

3.300

ACRE

1,000.00000 500.000.500

500.00

0560 *Soil Retention Blanket (Straw-Coconut) 0.000

0.000

216-00201  
 

3,200.000

SY  

3.00000 0.000.000

0.00

0565 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

802.000

TON 

35.00000 0.000.000

0.00

0570 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

25.000

TON 

150.00000 0.000.000

0.00

0575 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

277.000

TON 

115.00000 0.000.000

0.00

0580 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

252.000

TON 

130.00000 0.000.000

0.00

0585 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

91.000

GAL 

2.50000 0.000.000

0.00

0590 Riprap (9 Inch) 0.000

0.000

506-00209  
 

16.000

CY  

75.00000 0.000.000

0.00

0595 Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

9.000

TON 

351.00000 0.000.000

0.00

0600 *Guardrail Type 6 (6-3 Post Spacing) 0.000

0.000

606-00601  
 

100.000

LF  

35.00000 0.000.000

0.00
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PCN: 18627-BID    ESTIMATE RUN 10/10/2012

PROJECT: FBRR200-181                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:01:32

CUMULATIVE
AMOUNT

CAT NO0251 Site 2 - SH 266 (L-22-CM)(L-22-CN) 

0605 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

6.000

EACH

1,200.00000 0.000.000

0.00

0610 End Post 0.000

0.000

607-00005  
 

2.000

EACH

200.00000 0.000.000

0.00

0615 Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

67.000

LF  

3.00000 0.000.000

0.00

0620 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

121.000

LF  

12.00000 0.000.000

0.00

0625 *Delineator (Type I) 0.000

0.000

612-00001  
 

20.000

EACH

18.00000 0.000.000

0.00

0630 *Delineator (Type III) 0.000

0.000

612-00003  
 

12.000

EACH

20.00000 0.000.000

0.00

0635 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

6.000

SF  

22.00000 0.000.000

0.00

0640 *Steel Sign Support (2-Inch Round)(Post & Socket) 0.000

0.000

614-01502  
 

22.000

LF  

17.00000 0.000.000

0.00

0645 Embankment Protector Type 5 0.000

0.000

615-00050  
 

4.000

EACH

1,500.00000 0.000.000

0.00

0650 *Detour (Site 2) 0.000

0.100

621-00425  
 

1.000

L S 

600,000.00000 60,000.000.100

60,000.00

0655 *Construction Surveying 0.000

0.000

625-00000  
 

0.500

L S 

60,000.00000 0.000.000

0.00
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PCN: 18627-BID    ESTIMATE RUN 10/10/2012

PROJECT: FBRR200-181                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:01:32

CUMULATIVE
AMOUNT

CAT NO0251 Site 2 - SH 266 (L-22-CM)(L-22-CN) 

0660 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

16.000

HOUR

135.00000 0.000.000

0.00

0665 *Mobilization 0.000

0.250

626-00000  
 

0.500

L S 

300,000.00000 75,000.000.250

75,000.00

0670 Public Information Services 0.000

0.200

626-01000  
 

0.500

L S 

15,000.00000 3,000.000.200

3,000.00

0675 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

23.000

GAL 

300.00000 0.000.000

0.00

0680 *Flagging 0.000

376.500

630-00000  
 

880.000

HOUR

18.00000 6,777.00376.500

6,777.00

0685 *Traffic Control Inspection 0.000

7.000

630-00007  
 

128.000

DAY 

300.00000 2,100.007.000

2,100.00

0690 *Traffic Control Management 0.000

24.000

630-00012  
 

52.000

DAY 

500.00000 12,000.0024.000

12,000.00

0695 *Flashing Beacon (Solar) 0.000

1.000

630-80002  
 

2.000

EACH

550.00000 550.001.000

550.00

0700 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

3.000

EACH

41.00000 0.000.000

0.00

0705 *Construction Traffic Sign (Panel Size A) 0.000

1.000

630-80341  
 

62.000

EACH

25.00000 25.001.000

25.00

0710 *Construction Traffic Sign (Panel Size B) 0.000

12.000

630-80342  
 

24.000

EACH

30.00000 360.0012.000

360.00
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PCN: 18627-BID    ESTIMATE RUN 10/10/2012

PROJECT: FBRR200-181                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:01:32

CUMULATIVE
AMOUNT

CAT NO0251 Site 2 - SH 266 (L-22-CM)(L-22-CN) 

0715 *Construction Traffic Sign (Special) 0.000

30.000

630-80344  
 

150.000

SF  

10.00000 300.0030.000

300.00

0720 *Portable Message Sign Panel 0.000

1.500

630-80355  
 

6.000

EACH

5,000.00000 7,500.001.500

7,500.00

0725 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

1.000

EACH

500.00000 0.000.000

0.00

0730 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

18.000

EACH

85.00000 0.000.000

0.00

0735 *Traffic Cone 0.000

20.000

630-80380  
 

40.000

EACH

10.00000 200.0020.000

200.00

0740 F/A Video Taping 0.000

0.000

700-70033  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0745 F/A Asphalt Pvmt Repair 0.000

0.000

700-70034  
 

100,000.000

F A 

1.00000 0.000.000

0.00

0750 F/A Phone Service 0.000

0.000

700-70220  
 

17,500.000

F A 

1.00000 0.000.000

0.00

CAT 192,804.00192,804.001,337,582.50CURRENT AMT0251 $ $ $

CAT NO0350 Structure L-22-CO 

0760 *Removal of Bridge 0.000

0.000

202-00400  
 

1.000

EACH

40,000.00000 0.000.000

0.00

0765 Structure Excavation 0.000

0.000

206-00000  
 

1,185.000

CY  

25.00000 0.000.000

0.00
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PCN: 18627-BID    ESTIMATE RUN 10/10/2012

PROJECT: FBRR200-181                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:01:32

CUMULATIVE
AMOUNT

CAT NO0350 Structure L-22-CO 

0770 Structure Backfill (Special) 0.000

0.000

206-00050  
 

591.000

CY  

75.00000 0.000.000

0.00

0775 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

313.000

CY  

65.00000 0.000.000

0.00

0780 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

210.000

CY  

35.00000 0.000.000

0.00

0785 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

528.000

CY  

50.00000 0.000.000

0.00

0790 Geotextile (Reinforcement) 0.000

0.000

420-00300  
 

942.000

SY  

3.00000 0.000.000

0.00

0795 Precast Panel Facing 0.000

0.000

504-04420  
 

675.000

SF  

37.00000 0.000.000

0.00

0800 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

436.000

SY  

20.00000 0.000.000

0.00

0805 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

143.000

CY  

900.00000 0.000.000

0.00

0810 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

26,084.000

LB  

1.00000 0.000.000

0.00

0815 Bridge Rail Type 10M 0.000

0.000

606-11030  
 

206.000

LF  

150.00000 0.000.000

0.00

0820 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

106.000

LF  

23.00000 0.000.000

0.00
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PCN: 18627-BID    ESTIMATE RUN 10/10/2012

PROJECT: FBRR200-181                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:01:32

CUMULATIVE
AMOUNT

CAT NO0350 Structure L-22-CO 

0825 Prestressed Concrete Box (Depth 32" Through 48") 
(Install Only)

0.000

0.000

618-01994  
 

4,032.000

SF  

16.00000 0.000.000

0.00

CAT 0.000.00457,200.00CURRENT AMT0350 $ $ $

CAT NO0351 Structure L-22-CM 

0830 *Removal of Bridge 0.000

0.000

202-00400  
 

1.000

EACH

40,000.00000 0.000.000

0.00

0835 Removal of Portions of Present Structure 0.000

0.000

202-00495  
 

1.000

L S 

22,000.00000 0.000.000

0.00

0840 Structure Excavation 0.000

283.000

206-00000  
 

566.000

CY  

25.00000 7,075.00283.000

7,075.00

0845 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

363.000

CY  

65.00000 0.000.000

0.00

0850 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

98.000

CY  

35.00000 0.000.000

0.00

0855 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

363.000

CY  

50.00000 0.000.000

0.00

0860 *Steel Piling (HP 14x89) (Install Only) 0.000

515.000

502-11489  
 

1,150.000

LF  

32.00000 16,480.00515.000

16,480.00

0865 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

336.000

SY  

20.00000 0.000.000

0.00

0870 Concrete Class D (Bridge) 0.000

41.000

601-03040  
 

308.000

CY  

900.00000 36,900.0041.000

36,900.00
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PCN: 18627-BID    ESTIMATE RUN 10/10/2012

PROJECT: FBRR200-181                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:01:32

CUMULATIVE
AMOUNT

CAT NO0351 Structure L-22-CM 

0875 *Reinforcing Steel (Epoxy Coated) 0.000

15,326.000

602-00020  
 

55,695.000

LB  

1.00000 15,326.0015,326.000

15,326.00

0880 Bridge Rail Type 10M 0.000

0.000

606-11030  
 

185.000

LF  

150.00000 0.000.000

0.00

0885 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

95.000

LF  

23.00000 0.000.000

0.00

0890 Prestressed Concrete Box (Depth Less Than 32 Inches) 
(Install Only)

0.000

0.000

618-01992  
 

3,096.000

SF  

13.00000 0.000.000

0.00

0895 Move Bridge (Roll) 0.000

0.000

631-20020  
 

1.000

L S 

230,000.00000 0.000.000

0.00

CAT 75,781.0075,781.00797,923.00CURRENT AMT0351 $ $ $

CAT NO0352 Structure L-22-CN 

0900 *Removal of Bridge 0.000

0.000

202-00400  
 

1.000

EACH

40,000.00000 0.000.000

0.00

0905 Removal of Portions of Present Structure 0.000

0.000

202-00495  
 

1.000

L S 

22,000.00000 0.000.000

0.00

0910 Structure Excavation 0.000

264.000

206-00000  
 

528.000

CY  

25.00000 6,600.00264.000

6,600.00

0915 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

308.000

CY  

65.00000 0.000.000

0.00

0920 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

64.000

CY  

35.00000 0.000.000

0.00
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PCN: 18627-BID    ESTIMATE RUN 10/10/2012

PROJECT: FBRR200-181                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:01:32

CUMULATIVE
AMOUNT

CAT NO0352 Structure L-22-CN 

0925 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

308.000

CY  

50.00000 0.000.000

0.00

0930 *Steel Piling (HP 14x89) (Install Only) 0.000

309.000

502-11489  
 

803.000

LF  

32.00000 9,888.00309.000

9,888.00

0935 Structural Steel (Install Only) 0.000

0.000

509-00000  
 

43,488.000

LB  

1.50000 0.000.000

0.00

0940 Bearing Device (Special) (Install Only) 0.000

0.000

512-00118  
 

10.000

EACH

3,000.00000 0.000.000

0.00

0945 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

198.000

SY  

20.00000 0.000.000

0.00

0950 Concrete Class D (Bridge) 0.000

56.000

601-03040  
 

215.000

CY  

900.00000 50,400.0056.000

50,400.00

0955 *Reinforcing Steel (Epoxy Coated) 0.000

10,242.000

602-00020  
 

35,462.000

LB  

1.00000 10,242.0010,242.000

10,242.00

0960 Bridge Rail Type 10M 0.000

0.000

606-11030  
 

113.000

LF  

150.00000 0.000.000

0.00

0965 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

56.000

LF  

23.00000 0.000.000

0.00

0970 Move Bridge (Slide) 0.000

0.000

631-20010  
 

1.000

L S 

69,000.00000 0.000.000

0.00

CAT 77,130.0077,130.00553,948.00CURRENT AMT0352 $ $ $
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PCN: 18627-BID    ESTIMATE RUN 10/10/2012

PROJECT: FBRR200-181                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:01:32

CUMULATIVE
AMOUNT

CAT NO0450 CONSTRUCTION ENGINEERING BID ITEMS 

0975 Field Office (Class 2) 0.000

1.000

620-00002  
 

1.000

EACH

15,000.00000 15,000.001.000

15,000.00

0980 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

1.000

EACH

20,000.00000 20,000.001.000

20,000.00

0985 Sanitary Facility 0.000

3.000

620-00020  
 

3.000

EACH

1,500.00000 4,500.003.000

4,500.00

CAT 39,500.0039,500.0039,500.00CURRENT AMT0450 $ $ $

$ 756,138.60756,138.60$4,873,853.00$CURRENT AMTPROJECT TOTAL


